KEY	Meeti	ng - Interna	l i																										
	Ongo	ing																											
		Deliverable																											
	Meeting - Public Review Period Town/Partner Efforts																												
			2022												2			2023											
	October	N	November		December		January		February		March		April		May		June			July		August			September		October		
	1 2	3 4	1 2 3	4 1	2 3	4 1	2 3	4 1	1 2	3 4	1	2 3	1 1	2 3	4 1	2 3	4 1	2			3	4 ⁻		3 4	4 1	2	3 4	1 2	2 3
I. Project Management																													
1. Kickoff Meeting & Site Tour(s)																													
2. Project Checkin Meetings																		1		1			1			1			
II. Existing Conditions Analysis																													
1. Basemapping and Constraints Analysis																													
2. Existing Conditions Documentation																													
III. Public Engagement																													
1. Landowner/Stakeholder Outreach Materials																													
2. Landowner/Stakeholder Outreach and Coordination																													
3. Landowner / Stakeholder Focus Groups																													
4. Public Review Meeting																													
5. Public Alternatives Review Meeting																													
IV. Alternatives Development																													
1. Alternatives Development (Corridor)																													
2. Alternatives Development (Intersection)																													
3. Alternatives Refinement (Corridor)																													
4. Alternatives Refinement (Intersection)																													
VI. Cost Estimates																													
1. Opinion of Probable Cost (US 2 Corridor)																													
2. Conceptual Cost Estimates (Exit 11 Interchange)																													
V. Report Development																													
1. Final Report Preparation																													