## **AMENDMENT TO CONSULTANTING SERVICES AGREEMENT**

THIS AMENDMENT TO AGREEMENT, made and entered into this day of, 2022, by and between the Town of Richmond, a Vermont m		-1/
hereinafter referred to as "Town" and APEX Consulting, LLC, hereinafter referred		
WHEREAS, Town and Consultant are parties to an Agreement dated September 7 project management services for the Library and Town Center Building Repairs-P referred to as the "original agreement", and		
WHEREAS, the parties wish to amend that Agreement to include owner project m for Phase II (construction) of the Library and Town Center Building Repairs project scope to included mold remediation, Radiate space ventilation/window replaiding Library historical preservation work.	ct and ind	crease the
NOW, THEREFORE, the parties do hereby agree as follows:		
Original Not to Exceed Amount		\$11,780
Management of additional scope items for the Library and Town Center Building Repairs project and rebidding Library historical preservation project.	ADD	\$4,000
Management of the Library and Town Center Building Repairs construction project. Assume 14-week duration, 10 hours per week  Review contractor agreement Attend weekly OAC meetings Coordinate preconstruction meeting Review requisitions and change orders Provide weekly inspection of work-in-place Provide point of contact for general contractor Manage project close-out and punch list  REVISED Not to Exceed Amount	ADD	\$14,000 \$29,780
Hourly rate revised to \$100.00 per hour.		
To all other extents and purposes, said Agreement shall remain in full force and $\epsilon$	effect.	
IN WITNESS WHEREOF, the parties hereto have entered into this Agreement the above written.		year first
Town of Richmond APEX Consulting, LLC		
By: It's Duly Authorized Agent It's Duly Authorized Agent		
Print Name: Print Name:		
Date: Date:		